
11/21/2016 20161221

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

CNP287 Pay Period:  11/21/2016Contract: Estimate Number: 0013 to  12/21/2016Estimate Type: Progress Estimate Approved:No

Simpson Construction Company, Inc.Contractor:

Contractor's
Address:

PO Box 2727
Cleveland,  TN   37311

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/16/2015

10/27/2015

11/17/2015

11/24/2015

%

$3,750,255.64

1239.0

394.0

394.0

31.80

%Percent Complete($):

%Percent Behind:

JEFFERSON

---

Date Notice to Proceed: 11/24/2015

04/15/2019

$29,306,060.98

$29,106,151.81

$16,355,501.28 $2,685,604.09$13,669,897.19

$0.00

$-29,431.02Test Report Payment Adjustments:

$16,326,070.26 $13,640,466.17 2,685,604.09

$12,605,245.64 $993,865.68$11,611,379.96

$2,058,517.23 $1,691,738.41

$-29,431.02 $0.00

$0.00 $0.00

Bridge construction on S.R. 92 over the French Broad River

40.33

20161221

Project(s): 45011-3219-94, 45011-5219-94

Page 1RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BR-STP-92(11)99.47 2498052,685,604.0945011-3219-94 81The construction of a welded steel plate girder bridge on S.
BR-STP-92(11)0.53 9398930.0045011-5219-94 00LASER METROLOGY

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

45011-3219-94 0903 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $118.00

0.000

0.000

$0.00

$0.00

104-03.21 ADDITIONAL WORK
(DESCRIPTION)/Utility line
relocation

45011-3219-94 0500 9501 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

13,573.490

$0.00

$13,573.49

104-04.01 ADDITIONAL
COMPENSATION/13.66% as per
109.04 (B)

45011-3219-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $130,000.00

0.000

0.600

$0.00

$78,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

45011-3219-94 0100 9024 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/
(8/15/2019)

45011-3219-94 0100 9026 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $300.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/(Access to
Library lot)

45011-3219-94 0500 9023 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/(Phase 1
Bridge open 8/31/17)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

45011-3219-94 0100 9025 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/(New
bridge lane closure)

45011-3219-94 0500 9027 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $200.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/(Failure to
provide Flaggers)

45011-3219-94 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90190100

-4,274.58-4,274.580

-4.99-4.990

45011-3219-94 0500 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

45011-3219-94 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90210100

-5,768.12-5,768.120

0.000.000

45011-3219-94 0500 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 103,565.95103,565.95 0.000.0045011-5219-94 0999 9500 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

103,565.950

$0.00

$103,565.95

109-04.03 EXTRA WORK/3D METROLOGY

45011-3219-94 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,880.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

45011-3219-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,077,000.00

0.000

0.750

$0.00

$807,750.00

201-01 CLEARING AND GRUBBING

45011-3219-94 0500 0930 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,994,888.00

0.000

0.000

$0.00

$0.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE
NO. 45-62-9.16)

45011-3219-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,330.000 $13.00

980.000

7,660.000

$12,740.00

$99,580.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

45011-3219-94 0100 9002 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.50

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

45011-3219-94 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,938.000 $32.25

0.000

2,064.730

$0.00

$66,587.54

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

45011-3219-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,335.000 $15.75

0.000

0.000

$0.00

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

45011-3219-94 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,640.000 $8.00

0.000

0.000

$0.00

$0.00

203-04 PLACING AND SPREADING
TOPSOIL

45011-3219-94 0100 9003 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.50

0.000

190.230

$0.00

$3,709.49

203-05 UNDERCUTTING

45011-3219-94 0100 0080 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $5.25

0.000

0.000

$0.00

$0.00

203-06 WATER

45011-3219-94 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

121.000 $32.25

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

45011-3219-94 0500 0940 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,199.000 $15.00

0.000

522.540

$0.00

$7,838.10

204-02.01 DRY EXCAVATION (BRIDGES)

45011-3219-94 0500 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.50

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

45011-3219-94 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

45011-3219-94 0500 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $145.00

0.000

180.000

$0.00

$26,100.00

204-13 CORE DRILLING (ROCK)

45011-3219-94 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000,000.00

0.000

0.920

$0.00

$920,000.00

209-01.11 CONSTRUCTION ACCESS

45011-3219-94 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $12.75

0.000

0.000

$0.00

$0.00

209-01.31 TEMPORARY MULCH FILTER
BERM

45011-3219-94 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

478.000 $10.00

0.000

0.000

$0.00

$0.00

209-02.03 8" TEMPORARY SLOPE DRAIN

45011-3219-94 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

386.000 $25.25

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

45011-3219-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,563.000 $4.00

0.000

680.000

$0.00

$2,720.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12926.00 2,246.002,246.00 0.000.0045011-3219-94 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $1.75

0.000

2,246.000

$0.00

$3,930.50

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01500100

-430.50-246.000

0.000.000

45011-3219-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $340.00

0.000

7.000

$0.00

$2,380.00

209-08.07 ROCK CHECK DAM PER

45011-3219-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $395.00

0.000

8.000

$0.00

$3,160.00

209-08.08 ENHANCED ROCK CHECK DAM

45011-3219-94 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $700.00

0.000

1.000

$0.00

$700.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

45011-3219-94 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $265.00

0.000

0.000

$0.00

$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

45011-3219-94 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,180.000 $40.00

0.000

940.000

$0.00

$37,600.00

209-13.04 TURBIDITY
CURTAIN(DESCRIPTION)/(SEE
PLANS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02000100

-25,600.00-640.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

45011-3219-94 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $525.00

0.000

0.000

$0.00

$0.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

45011-3219-94 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $710.00

0.000

0.000

$0.00

$0.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)

45011-3219-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,591.000 $30.00

0.000

2,795.650

$0.00

$83,869.50

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

45011-3219-94 0500 0960 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $50.00

0.000

231.750

$0.00

$11,587.50

303-01.02 GRANULAR BACKFILL (BRIDGES)

45011-3219-94 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $32.25

0.000

43.760

$0.00

$1,411.26

303-10.01 MINERAL AGGREGATE (SIZE 57)

45011-3219-94 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

833.000 $125.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

45011-3219-94 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,261.000 $128.00

0.000

621.550

$0.00

$79,558.40

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0045011-3219-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90040100

-1,084.88-1,084.880

0.000.000

45011-3219-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90050100

493.50493.500

0.000.000

45011-3219-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

45011-3219-94 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $800.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

45011-3219-94 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $900.00

0.000

2.250

$0.00

$2,025.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02800100

-2,025.00-2.250

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

45011-3219-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

45011-3219-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

45011-3219-94 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $150.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

45011-3219-94 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

934.000 $150.00

0.000

424.930

$0.00

$63,739.50

411-01.10 ACS MIX(PG64-22) GRADING D

45011-3219-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90090100

-148.34-148.340

0.000.000

45011-3219-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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Estimate Summary to Contractor Report

Print Date: 01/09/2017
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0045011-3219-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90110100

435.00435.000

0.000.000

45011-3219-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

45011-3219-94 0100 0310 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $18,000.00

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

45011-3219-94 0500 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

602-04 STEEL INSPECTION COST

45011-3219-94 0500 0970 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,794,000.00

0.111

0.395

$865,134.00

$3,078,630.00

602-04.01 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(STA. 120+55.00)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09700500

-568,257.440.617

-324,134.580.111

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09700500

3,742,808.940.000

2,060,543.790.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.67 0.670.67 0.000.0045011-3219-94 0500 0980 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $255,000.00

0.000

0.670

$0.00

$170,850.00

602-04.02 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(96" DIA STEEL
CASING, PIER NO. 1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09800500

68,503.600.000

0.000.000

45011-3219-94 0500 0990 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $255,000.00

0.000

0.666

$0.00

$169,830.00

602-04.03 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(96" DIA STEEL
CASING, PIER NO. 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09900500

-45,623.400.666

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09900500

68,503.600.000

0.000.000

45011-3219-94 0500 1000 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $255,000.00

0.000

0.663

$0.00

$169,065.00

602-04.04 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(96" DIA STEEL
CASING, PIER NO. 3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10000500

-45,417.890.663

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10000500

68,503.600.000

0.000.000
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0.33 0.660.66 0.000.0045011-3219-94 0500 1010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $255,000.00

0.000

0.660

$0.00

$168,300.00

602-04.05 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(96" DIA STEEL
CASING, PIER NO. 4)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10100500

-45,212.380.660

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10100500

68,503.600.000

0.000.000

45011-3219-94 0500 1020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $255,000.00

0.000

0.660

$0.00

$168,300.00

602-04.06 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(96" DIA STEEL
CASING, PIER NO. 5)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10200500

-22,606.190.330

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10200500

68,503.600.000

0.000.000

45011-3219-94 0100 0320 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $700.00

0.000

0.000

$0.00

$0.00

604-01.01 CLASS A CONCRETE (ROADWAY)

45011-3219-94 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $292.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)
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0.00 1,468.501,468.50 0.000.0045011-3219-94 0500 1030 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

714,063.000 $0.86

0.000

1,468.500

$0.00

$1,262.91

604-02.03 EPOXY COATED REINFORCING
STEEL

45011-3219-94 0500 1040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,163.000 $730.00

65.520

1,112.460

$47,829.60

$812,095.80

604-03.01 CLASS A CONCRETE (BRIDGES)

45011-3219-94 0500 1050 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

804,295.000 $0.94

5,790.500

483,588.600

$5,443.07

$454,573.28

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

45011-3219-94 0500 1060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

261.000 $226.75

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS

45011-3219-94 0500 1070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,138.000 $686.30

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10700500

99,096.000.000

0.000.000

45011-3219-94 0500 1080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,209.000 $654.85

0.000

2,001.830

$0.00

$1,310,898.38

604-03.74 CLASS X CONCRETE
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45011-3219-94 0500 1090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,230.000 $8.48

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

45011-3219-94 0500 1100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,069.000 $3.50

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

45011-3219-94 0500 1110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $2,160.00

0.000

0.000

$0.00

$0.00

604-11.01 EXPANSION DEVICE
(DESCRIPTION)/(ABUT. NO. 1)

45011-3219-94 0500 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $2,160.00

0.000

0.000

$0.00

$0.00

604-11.02 EXPANSION DEVICE
(DESCRIPTION)/(ABUT. NO. 2)

45011-3219-94 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

45011-3219-94 0500 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,460.000 $35.75

0.000

2,347.200

$0.00

$83,912.40

606-02.03 STEEL PILES (10 INCH)

45011-3219-94 0500 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $96.00

0.000

64.000

$0.00

$6,144.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)
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45011-3219-94 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $52.00

0.000

0.000

$0.00

$0.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

45011-3219-94 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $45.00

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

45011-3219-94 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $55.00

0.000

60.000

$0.00

$3,300.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

45011-3219-94 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,600.00

0.000

0.000

$0.00

$0.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

45011-3219-94 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,700.00

0.000

0.000

$0.00

$0.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

45011-3219-94 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,150.00

0.000

0.000

$0.00

$0.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

45011-3219-94 0500 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,118.000 $62.65

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)
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45011-3219-94 0500 1160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,605.000 $251.51

0.000

0.000

$0.00

$0.00

620-05.02 STANDARD CONCRETE CLASSIC
PARAPET RAIL

45011-3219-94 0500 1170 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

222.000 $3,039.55

0.000

128.050

$0.00

$389,214.38

625-02.01 DRILLED SHAFT-SOIL (DIA.)

45011-3219-94 0500 1180 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

195.000 $8,554.15

0.000

171.350

$0.00

$1,465,753.60

625-02.13 DRILLED SHAFT-ROCK (DIA.)

45011-3219-94 0900 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $1,709.80

0.000

0.000

$0.00

$0.00

630-01.16 6" CONCRETE BOLLARD/GUARD
POST

45011-3219-94 0100 0390 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,358.000 $8.00

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")

45011-3219-94 0100 0400 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

159.000 $26.50

0.000

0.000

$0.00

$0.00

701-02.03 CONCRETE CURB RAMP

45011-3219-94 0100 0410 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $345.00

0.000

0.000

$0.00

$0.00

702-01 CONCRETE CURB
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45011-3219-94 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $72.50

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

45011-3219-94 0100 9016 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $90.63

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

45011-3219-94 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,142.000 $16.75

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

45011-3219-94 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.13

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

45011-3219-94 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,995.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

45011-3219-94 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $605.00

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

45011-3219-94 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,150.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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45011-3219-94 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,725.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

45011-3219-94 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $2.00

0.000

40.000

$0.00

$80.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

45011-3219-94 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $39.50

0.000

43.700

$0.00

$1,726.15

709-05.05 MACHINED RIP-RAP (CLASS A-3)

45011-3219-94 0100 0500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,030.000 $39.50

0.000

83.670

$0.00

$3,304.97

709-05.06 MACHINED RIP-RAP (CLASS A-1)

45011-3219-94 0100 0510 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $191.00

0.000

0.000

$0.00

$0.00

709-05.10 MACHINED RIP-RAP
(DESCRIPTION)/(GROUTED)

45011-3219-94 0500 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

184.000 $67.00

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

45011-3219-94 0500 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $12.00

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN
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1.16 0.290.29 0.000.0045011-3219-94 0100 0520 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $260,000.00

0.000

0.286

$0.00

$74,360.00

712-01 TRAFFIC CONTROL

45011-3219-94 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

840.000 $20.00

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

45011-3219-94 0500 1210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,510.000 $40.15

0.000

0.000

$0.00

$0.00

712-02.47 BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

45011-3219-94 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $54.75

0.000

25.000

$0.00

$1,368.75

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

45011-3219-94 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $13.00

0.000

0.000

$0.00

$0.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

45011-3219-94 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $48.00

0.000

37.000

$0.00

$1,776.00

712-05.01 WARNING LIGHTS (TYPE A)

45011-3219-94 0100 0570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

387.000 $8.00

0.000

297.000

$0.00

$2,376.00

712-06 SIGNS (CONSTRUCTION)
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0.00 72.0072.00 0.000.0045011-3219-94 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

214.000 $13.50

0.000

72.000

$0.00

$972.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

45011-3219-94 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,040.000 $2.65

0.000

0.000

$0.00

$0.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

45011-3219-94 0100 0600 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,065.000 $4.75

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

45011-3219-94 0100 0610 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $9.00

0.000

0.000

$0.00

$0.00

713-11.05 SQUARE TUBE SIGN SUPPORT

45011-3219-94 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $390.00

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

45011-3219-94 0100 0630 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $14.00

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

45011-3219-94 0100 0640 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $15.00

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)
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45011-3219-94 0100 0650 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $425.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

45011-3219-94 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $8,650.00

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

45011-3219-94 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/(FOR
MOUNTING 30â€MX30â€M W2-2
(RT)

45011-3219-94 0500 1220 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,000.00

0.000

0.000

$0.00

$0.00

714-01.01 STRUCTURAL LIGHTING (BRIDGE
NO.)/(SEE PLANS, SHEET 25C)

45011-3219-94 0901 1560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,804.000 $12.39

0.000

0.000

$0.00

$0.00

714-02.04 ENCASED CONDUIT
(DESCRIPTION)/(SEE PLANS)

45011-3219-94 0901 1570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

261.000 $30.77

0.000

148.000

$0.00

$4,553.96

714-02.05 ENCASED CONDUIT
(DESCRIPTION)/(SEE PLANS)

45011-3219-94 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $47.50

0.000

0.000

$0.00

$0.00

714-03 JACKED OR BORED CONDUIT
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45011-3219-94 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $15.50

0.000

0.000

$0.00

$0.00

714-03.01 DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

45011-3219-94 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $581.00

0.000

2.000

$0.00

$1,162.00

714-05.01 PULL BOXES (TYPE A, B, OR C)

45011-3219-94 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,560.000 $1.75

0.000

0.000

$0.00

$0.00

714-06.06 CABLE (1/C # 4 AWG)

45011-3219-94 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,530.000 $1.50

0.000

0.000

$0.00

$0.00

714-06.11 CABLE (DESCRIPTION)/(#6 SOLID
COPPER SOFT DRAWN)
(GROUND)

45011-3219-94 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $1.50

0.000

0.000

$0.00

$0.00

714-06.12 CABLE (DESCRIPTION)/(#6
COPPER SOFT DRAWN BARE)
(GROUND)

45011-3219-94 1110 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $1,149.75

0.000

0.000

$0.00

$0.00

714-08.11 LIGHT STANDARDS
(DESCRIPTION)/(12' Decorative)

45011-3219-94 1110 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,193.85

0.000

0.000

$0.00

$0.00

714-08.12 LIGHT STANDARDS
(DESCRIPTION)/(16' Decorative)
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45011-3219-94 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,420.00

0.000

0.000

$0.00

$0.00

714-08.20 FOUNDATION (ONLY) FOR LIGHT
STANDARD

45011-3219-94 1210 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $2,171.40

0.000

0.000

$0.00

$0.00

714-09.10 LUMINAIRES (DESCRIPTION)/(99
WATT LED)

45011-3219-94 0100 0750 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,853.00

0.000

0.000

$0.00

$0.00

714-12.01 CONTROL CENTER (NO. 1)

45011-3219-94 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,338.00

0.000

0.000

$0.00

$0.00

714-25 ELECTRICAL CONNECTION

45011-3219-94 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $12.75

0.000

0.000

$0.00

$0.00

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

45011-3219-94 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $79.50

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

45011-3219-94 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $12.75

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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45011-3219-94 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $185.50

0.000

0.000

$0.00

$0.00

716-04.10 PLASTIC PAVEMENT MARKING
(HANDICAP SYMBOL)

45011-3219-94 0100 0810 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $795.00

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

45011-3219-94 0100 0820 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.500 $2,756.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

45011-3219-94 0100 0830 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,635,950.00

0.000

0.890

$0.00

$1,455,995.50

717-01 MOBILIZATION

45011-3219-94 0100 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $600.00

0.000

0.000

$0.00

$0.00

717-01.04 MOBILIZATION
(DESCRIPTION)/Mobilization
needed for the AT&T phone line
relocation.

45011-3219-94 0901 1580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $19.85

0.000

0.000

$0.00

$0.00

725-14.71 CONDUIT 4IN DIA PVC

45011-3219-94 0100 0840 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,043.000 $4.25

0.000

1,215.000

$0.00

$5,163.75

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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45011-3219-94 0100 0850 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

796.000 $3.20

0.000

0.000

$0.00

$0.00

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

45011-3219-94 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,805.000 $3.80

0.000

3,040.000

$0.00

$11,552.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(SEE PLANS

45011-3219-94 0900 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,107.25

0.000

0.000

$0.00

$0.00

760-13.13 INSTALL ELECTRIC UTILITY ASSY
(C1C)

45011-3219-94 0901 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,811.90

0.000

0.000

$0.00

$0.00

760-13.16 INSTALL ELECTRIC UTILITY ASSY
(C2C)

45011-3219-94 0901 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,193.90

0.000

0.000

$0.00

$0.00

760-13.21 INSTALL ELECTRIC UTILITY ASSY
(C7C)

45011-3219-94 0901 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,929.45

0.000

0.000

$0.00

$0.00

760-13.23 INSTALL ELECTRIC UTILITY ASSY
(C8C)

45011-3219-94 0900 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $370.80

0.000

1.000

$0.00

$370.80

760-13.25 INSTALL ELECTRIC UTILITY ASSY
(A1)
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45011-3219-94 0900 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $350.20

0.000

0.000

$0.00

$0.00

760-13.30 INSTALL ELECTRIC UTILITY ASSY
(A5)

45011-3219-94 0900 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $803.40

0.000

0.000

$0.00

$0.00

760-15.01 1-PH CROSSARM CNSTR
DEADEND (VA7)

45011-3219-94 0900 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $128.75

0.000

0.000

$0.00

$0.00

760-15.23 SECONDARY ASSEMBLIES (K11
K11C J6 J8)

45011-3219-94 0900 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,533.00

0.000

0.000

$0.00

$0.00

790-01.08 POLE 30FT CLASS 2 METAL

45011-3219-94 0900 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,294.20

0.000

1.000

$0.00

$5,294.20

790-04.06 POLE 45FT CLASS 1 METAL

45011-3219-94 0900 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,021.25

0.000

0.000

$0.00

$0.00

790-04.07 POLE 45FT CLASS 2 METAL

45011-3219-94 0901 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,726.80

0.000

0.000

$0.00

$0.00

790-05.06 POLE 50FT CLASS 2 METAL
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45011-3219-94 0900 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,658.95

0.000

0.000

$0.00

$0.00

790-05.07 POLE 50FT CLASS H1 METAL

45011-3219-94 0902 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,080.35

0.000

0.000

$0.00

$0.00

790-05.09 POLE 50FT CLASS H3 METAL

45011-3219-94 0900 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,086.40

0.000

0.000

$0.00

$0.00

790-06.03 POLE 55FT CLASS 3 WOOD

45011-3219-94 0900 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,349.05

0.000

1.000

$0.00

$7,349.05

790-06.05 POLE 55 FT CLASS 1 METAL

45011-3219-94 0900 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,142.15

0.000

0.000

$0.00

$0.00

790-06.07 POLE 55FT CLASS H1 METAL

45011-3219-94 0900 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,599.60

0.000

0.000

$0.00

$0.00

790-06.09 POLE 55FT CLASS H3 METAL

45011-3219-94 0900 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,987.65

0.000

0.000

$0.00

$0.00

790-07.06 POLE 60FT CLASS 2 METAL
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45011-3219-94 0900 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,458.10

0.000

0.000

$0.00

$0.00

790-20.02 POLE(DESCRIPTION)/(DUCTILE
IRON)

45011-3219-94 0900 1410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

214.000 $11.10

0.000

0.000

$0.00

$0.00

790-30.14 SECONDARY CONDUCTOR 1/0 AL
TRIPLEX

45011-3219-94 0900 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $597.40

0.000

0.000

$0.00

$0.00

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

45011-3219-94 0900 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,050.60

0.000

0.000

$0.00

$0.00

790-32.07 OH GUY - THROUGH BOLT TYPE

45011-3219-94 0900 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $1,436.85

0.000

0.000

$0.00

$0.00

790-33.21 ANCHOR TWIN EYE POWER
INSTALLED

45011-3219-94 0900 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,101.000 $6.90

0.000

0.000

$0.00

$0.00

790-40.42 OH COND 336.4 19 AAC TULIP

45011-3219-94 0901 1630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,621.000 $11.10

0.000

0.000

$0.00

$0.00

790-40.46 OH COND 556.5 19 AAC DAHLIA
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45011-3219-94 0900 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $5.15

0.000

0.000

$0.00

$0.00

790-40.73 OH PRI COND _____ _____ ____
________/(SEE PLANS)

45011-3219-94 0901 1640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,459.000 $16.75

0.000

0.000

$0.00

$0.00

790-41.27 UG PRI COND 4/0 CU 15KV

45011-3219-94 0901 1650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,333.000 $40.95

0.000

0.000

$0.00

$0.00

790-41.32 UG PRI COND 1000MCM CU 15KV

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16500901

292,950.000.000

0.000.000

45011-3219-94 0902 1720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $108.15

0.000

0.000

$0.00

$0.00

790-42.27 __ DUCT BANK @ __IN-__IN
DEPTH/(SEE PLANS)

45011-3219-94 0900 1470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

379.000 $175.35

0.000

0.000

$0.00

$0.00

790-42.28 __ DUCT BANK @ __IN-__IN
DEPTH/(SEE PLANS)

45011-3219-94 0901 1660 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $179,712.60

0.000

0.000

$0.00

$0.00

790-42.41 BRIDGE HANGER SYSTEM AND
PIPE
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45011-3219-94 0901 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $1,189.65

0.000

0.000

$0.00

$0.00

790-43.13 DEADBREAK ELBOW 600A 15KV

45011-3219-94 0900 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,270.25

0.000

1.000

$0.00

$3,270.25

790-43.52 SECONDARY RISER W/ 4IN
CONDUIT

45011-3219-94 0901 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $16,057.70

0.000

0.000

$0.00

$0.00

790-43.60 PRIMARY RISER (DESCRIPTION)/
(SEE PLANS)

45011-3219-94 0900 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $67,372.30

0.000

0.000

$0.00

$0.00

790-44.04 SWITCHGEAR VAULT 8FT DEPTH

45011-3219-94 0900 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $9,604.75

0.000

1.000

$0.00

$9,604.75

790-46.01 1PH TRANSFORMER

45011-3219-94 0901 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $2,003.75

0.000

0.000

$0.00

$0.00

790-58.02 HOOK STICK SWITCH VERTICAL,
SINGLE 15KV

45011-3219-94 0900 1510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $122,539.10

0.000

0.000

$0.00

$0.00

790-58.08 PAD MTD SWITCH DEAD FRNT
15KV
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45011-3219-94 0901 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $6,756.80

0.000

0.000

$0.00

$0.00

790-68.14 3 MOUNTING BRACKET -
FIBERGLASS

45011-3219-94 0900 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $1,364.75

0.000

0.000

$0.00

$0.00

790-69.11 GROUND-GROUND ROD FOR ST
POLE

45011-3219-94 0900 1530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,232.000 $9.35

0.000

172.000

$0.00

$1,608.20

790-98.01 REMOVE WIRE

45011-3219-94 0900 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $932.15

0.000

3.000

$0.00

$2,796.45

790-98.02 REMOVE POLES

45011-3219-94 0900 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $932.15

0.000

5.000

$0.00

$4,660.75

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

45011-3219-94 0903 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $840.00

0.000

0.000

$0.00

$0.00

793-01.08 POLE 35FT CLASS 5 WOOD

45011-3219-94 0903 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $367.50

0.000

0.000

$0.00

$0.00

793-01.42 ANCHOR 1 1/4IN

Page 32RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

45011-3219-94 0903 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,310.00

0.000

0.000

$0.00

$0.00

793-11.20 HANDHOLE 30INX48IN

45011-3219-94 0903 1760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $45.15

0.000

0.000

$0.00

$0.00

793-13.17 2 DUCT FORMATION @ 36IN
DEPTH

45011-3219-94 0903 1770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $107.10

0.000

0.000

$0.00

$0.00

793-13.27 4 DUCT FORMATION @ 36IN
DEPTH

45011-3219-94 0903 1780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $8.40

0.000

0.000

$0.00

$0.00

793-14.02 CONCRETE ENCASEMENT PER
DUCT

45011-3219-94 0903 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,100.00

0.000

0.000

$0.00

$0.00

793-14.05 MH PRECAST 4-FT W X 8-FT L X
6-FT H

45011-3219-94 0904 1850 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $121,289.00

0.000

0.000

$0.00

$0.00

793-14.09 BRIDGE CONDUIT HANGER
SYSTEM

45011-3219-94 0903 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,050.00

0.000

0.000

$0.00

$0.00

793-14.10 4IN CORE DRILL INTO MANHOLE
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45011-3219-94 0903 1810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,915.000 $2.65

0.000

0.000

$0.00

$0.00

793-14.12 1 1/4IN INNERDUCT

45011-3219-94 0903 1820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $3.70

0.000

0.000

$0.00

$0.00

793-14.14 MULTI DUCT

45011-3219-94 0903 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $157.50

0.000

0.000

$0.00

$0.00

793-98.04 REMOVE POLES ALL SIZES

45011-3219-94 0903 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $52.50

0.000

0.000

$0.00

$0.00

793-98.06 REMOVE PEDESTALS

45011-3219-94 0905 1860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $15.75

0.000

0.000

$0.00

$0.00

795-03.02 2IN PVC WATER LINE

45011-3219-94 0905 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,233.000 $36.75

0.000

0.000

$0.00

$0.00

795-03.05 6IN PVC WATER LINE

45011-3219-94 0905 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $787.50

0.000

0.000

$0.00

$0.00

795-06.01 CONNECT TO 2IN WATER LINE
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45011-3219-94 0905 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,312.50

0.000

0.000

$0.00

$0.00

795-06.04 CONNECT TO 6IN WATER LINE

45011-3219-94 0905 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $840.00

0.000

0.000

$0.00

$0.00

795-08.01 2IN GATE VALVE ASSEMBLY

45011-3219-94 0905 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,522.50

0.000

0.000

$0.00

$0.00

795-08.04 6IN GATE VALVE ASSEMBLY

45011-3219-94 0905 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $787.50

0.000

0.000

$0.00

$0.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

45011-3219-94 0905 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $682.50

0.000

0.000

$0.00

$0.00

795-09.10 SAMPLE TAP

45011-3219-94 0905 1940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $15.75

0.000

0.000

$0.00

$0.00

795-09.29 1IN COPPER SERVICE PIPE

45011-3219-94 0905 1950 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $5.25

0.000

0.000

$0.00

$0.00

795-13.01 DI FITTINGS
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45011-3219-94 0905 1960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

204.000 $78.75

0.000

0.000

$0.00

$0.00

795-15.01 8IN STEEL CASING PIPE OPEN
CUT METHOD

45011-3219-94 0906 1970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

405.000 $15.75

0.000

0.000

$0.00

$0.00

797-03.06 4IN PVC FORCE MAIN

45011-3219-94 0906 1980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $78.75

0.000

0.000

$0.00

$0.00

797-06.87 OPEN CUT 8IN STEEL CASING
PIPE

45011-3219-94 0906 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $787.50

0.000

0.000

$0.00

$0.00

797-10.01 CONNECT 6IN SEWER TO EXIST.
MANHOLE

45011-3219-94 0906 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $525.00

0.000

0.000

$0.00

$0.00

797-10.16 CONNECT TO 4IN FORCE MAIN

45011-3219-94 0100 0870 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $23.35

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

45011-3219-94 0100 0880 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $22.80

0.000

60.330

$0.00

$1,375.52

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08800100

-1,375.52-60.330

0.000.000
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45011-3219-94 0100 0890 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

119.000 $12.75

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

45011-3219-94 0100 0900 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $26.50

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

45011-3219-94 0100 9017 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.01

0.000

0.000

$0.00

$0.00

801-06 MULCH

45011-3219-94 0100 0910 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

435.000 $4.10

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

45011-3219-94 0100 0920 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,564.000 $0.90

0.000

0.000

$0.00

$0.00

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

45011-3219-94 0500 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $6,727.00

4.000

8.000

$26,908.00

$53,816.00

908-21.01 BEARINGS (DESCRIPTION)/
(ABUTMENT 1 & 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12300500

-67,114.8812.000

-19,688.004.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12300500

67,114.880.000

0.000.000
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16.00 20.0020.00 8.000.0045011-3219-94 0500 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $4,477.00

8.000

20.000

$35,816.00

$89,540.00

908-21.02 BEARINGS (DESCRIPTION)/(PIERS
1 THRU 5)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT12400500

-77,487.0030.000

-24,982.808.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT12400500

77,487.000.000

0.000.000

V47 - TSMR *END OF REPORT*
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